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Existing HMG Task Order Status

b Task Order 1 - Design Project Management
4 On-going project management and public involvement assistance

b Task Order 2 - Work Package 2 (CR-31 Bridge)

4 90% design submittal — specifications update

b Task Order 3 - Work Package 4 (I-29 and CR-81 Bridges)

4 90% design submittal — specifications update

b Task Order 4 - Work Package 7 (CR-32 & CR-22 Bridge)

4 90% design submittal — specifications update



EXisting Task Order Status

b Task Order 5 — Post Feasibility Engineering Analysis
4 No activity this month
b Task Order 6 — Land Management Services

4 Draft Real-Estate Opinion of Cost submitted and under review
4 Property Database functionality updates

b Task Order 7 - Recreation and Use Master Plan and Design
4 Undulating Berm design work for Bridge Channel designs

b Task Order 8 - Work-In-Kind (WIK)

4 Geomorphology assistance and support for MN DNR
¢ Finalizing studies and reports



Existing HMG Task Order Status

b Task Order 9 — Hydrology and Hydraulic Modeling
4 Finalizing studies and reports
4 Maple River Aqueduct Physical assistance
& PMF modeling assistance
4 Basin Wide Retention support

¢ Task Order 10 - Ultilities Design and Identification
& No activity this month

b Task Order 11 - Work Package 11 (Reach 6 and CR-20)

4 Initial planning of Field Activities

¢ Task Order 12 — Work Package 13 (CR-10)

4 Initial planning of Field Activities



Existing HMG Task Order Status

b Task Order 13 — Levee Design and Design Support

4 Red River (In Town) Levees
4 Preliminary Geotechnical borings and design on-going
4 Supplemental EA Coordination

6 Support of Oxbow Area Levees — assisting USACE design
team

4 Ring Levee draft feasibility report completed
& Preparation for public and landowners meetings



EXisting ProSource Task Order Status

b Task Order 1 - Land Management Services (Appraisals
and Property Acquisitions)
4 No activity this month



Existing Ultelg Task Order Status

b Task Order 1 - Land Management Services (Appraisals
and Property Acquisitions)
4 No activity this month



¢ Cultural Resources Inventory
6 No Activity this month
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HMG AWD Summary

Houston-Moore Group Increased
AWD Summary Amount (S)

AWD-00021 Geomorphology Consultation 10,000
AWD-00022 Maple River Aqueduct Physical Model Consulting 24,000
AWD-00023 Update HEC-RAS Model - Connecting Channel 9,000
and 20-year Existing Conditions

Total of Task Orders 43,000
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